| STAKEHOLDER ENGAGEMENT PLAN | | |
|---|---|---|
| **Project Name** | Handyman Helper | |
| **Name** | **About the Stakeholder** | **How to Engage the Stakeholder** |
| **Tim Maciag** | *Professor,*<br>*Project sponsor*<br>• In Charge of approving project scope<br>• Grading the teams deliverables<br>• Orientating focus<br>• Limiting time<br>• Providing feedback | • Pay close attention/listen<br>• Meet project requirements<br>• Provide information on user perspective<br>• Monitor body language<br>• Ask questions |
| **Handyman Helper Team** | *Student*<br>• Balancing full course load and other deadlines<br>• Responsible for delivering MVP | *Meet requirements:*<br>• Regular meetings<br>• Maintain kanban board<br>• Agreed responsibilities and due dates. |
| **Handyman Users Contractors)** | *Service Providers,*<br>*Primary platform users*<br>• Desire fair access to local jobs<br>• Do not want high advertising costs<br>• Need trust and clear job details | *Meet requirements:*<br>• Run usability tests<br>• Feedback agents |
| **Handyman Users (Clients)** | *Primary Clients*<br>• Seek reliable and fairly priced services<br>• Safety is important<br>• Quality is important<br>• Transparent ratings are important | *Provide information:*<br>• Clear sign-up<br>• Mock job posting<br>• Mock job bidding<br>• Surveys |
| **Small Businesses** | *Service Providers, Clients*<br>• Ideally would post recurring jobs<br>• Offer specialized services<br>• Interested in the efficient process of finding customers<br>• Potentially looking for employees/contractors of their own | *Provide information:*<br>• Targeted/Reading-out for database<br>• Offer initial company postings to gain users in database<br>• Pilot Testing |
| **Competing Platforms** | *Influencer/Change Agent*<br>• External platforms that might react to our system<br>• No direct collaboration<br>• Market insists expectations | *Monitor:*<br>• Watch features<br>• Pricing models<br>• Refine Handyman Helper's value proposition. |